

BIG Prism Procurement Dashboard Core Developer Brief

Buyer onboarding matched suppliers ESD cohorts interactions approvals and portal coexistence

Prepared for Sbonelo Lindelani Nhlanhla QA and product owner | 10 September 2026

Delivery decision

Sbonelo will deliver the Procurement Dashboard alpha by 16 September 2026 and a pilot-ready core by 18 September. The dashboard must guide procurement managers through their objectives and existing systems, then show matched and pre-vetted suppliers, ESD cohorts, BIG Scores, Passports, readiness gaps and next actions. It is a buyer view of shared platform data, not a new supplier database.

Developer	Primary role	Cross platform obligation
Nhlanhla	SME Dashboard and Product Experience Lead	Supplier-facing usability; shared objects only; complete failure states.
Lindelani	Platform Verification Data and Security Lead	Canonical data, services, rules, audit, security and deployment.
Sbonelo	Procurement Dashboard Lead	Buyer-facing workflows; reuse shared supplier, Score, Passport and interaction objects.

Primary user outcomes

- Configure what the procurement organisation wants to achieve and what systems, data and approval processes it already has.
- Receive a tailored setup plan that explains what must be completed before matching, assessment or onboarding can begin.
- View and filter matched suppliers and understand why each supplier matched.
- Inspect BIG Score, verification coverage, Passport readiness, critical gaps and evidence limitations.
- Create and monitor ESD cohorts, supplier gaps, development actions and movement towards commercial readiness.
- Interact with suppliers through auditable requests, messages, shortlists, invitations and stage-specific decisions.
- Request supplier registration on the buyer's own portal and track the buyer-confirmed outcome without replacing the portal.

Procurement Universal Profile

The first-time journey asks what the organisation wants from Prism, what it already has, and what BIG must configure. The profile determines dashboard modules, setup tasks, matching rules, permissions and success measures.

Profile section	Information captured	System output
-----------------	----------------------	---------------

Profile section	Information captured	System output
Organisation	Legal entity, industry, ownership group, operating geographies, sites and procurement contacts.	Corporate Universal Profile.
Objectives	Pre-vet suppliers, build pipeline, improve onboarding, manage ESD, localisation, prepare tenders, later price or supply intelligence.	Prioritised dashboard and success measures.
Current environment	ERP, sourcing suite, supplier portal, vendor master, spreadsheets, responsible teams and supplier-facing URLs.	Coexistence and hand-off plan.
Demand context	Categories, services, activities, sites, commodities, geographies, community or local requirements and volumes.	Matching and taxonomy configuration.
Requirements	Baseline, category, opportunity, site, safety, people, asset and financial requirements.	Requirement templates and readiness rules.
Decision process	Shortlisting, technical review, risk acceptance, internal approval, portal request and buyer confirmation roles.	Roles, permissions and approval stages.
Data and consent	Evidence visibility, restricted fields, imports, exports, retention and permitted benchmark use.	Access and data-rights policy.
Completion plan	Missing users, rules, categories, requirements, data or portal information.	Named tasks, owners, due dates and completion status.

State	Meaning
Profile Started	Organisation exists but objectives or context are incomplete.
Configuration Required	Categories, requirements, users or portal workflow still block use.
Match Ready	Demand, category, location and supplier criteria are sufficient.
Assessment Ready	Requirements and permissions support Score and Passport review.
Onboarding Ready	Decision roles, portal hand-off and buyer-specific requirements are configured.
Live	The buyer can match, interact with and progress suppliers through the configured journey.

Dashboard information architecture

Module	Minimum content	Primary actions
Home and action queue	Profile status, setup tasks, supplier actions, approvals, expiring evidence and cohort risks.	Open task, assign, remind, escalate or resolve.
Matched suppliers	Supplier, category, location, B-BBEE, match reason, BIG Score, verification, Passport, readiness and critical gaps.	Filter, save view, compare, shortlist, request information.
Supplier detail	Profile, services, sites, capability, people/assets summary, Score components, Passport, evidence limitations and history.	Invite, message, request evidence, decide, request portal registration.
ESD cohorts	Cohort objective, sponsor, members, baseline, readiness distribution, 5C gaps, actions, milestones and outcomes.	Add supplier, assign action, record intervention, export report.

Module	Minimum content	Primary actions
Requirements	Buyer baseline plus category, opportunity and site overlays with hard gates.	Create, clone, version, publish and retire template.
Interactions	Messages, requests, attachments, tasks, decisions, portal submissions and audit history.	Respond, assign, approve by stage or close.
Reports	Pipeline, readiness, gap closure, engagement, onboarding and ESD outcomes.	Filter, export permissioned report and schedule review.
Future modules	Product and Price Engine and Supply Engine cards.	Visible only when enabled; use shared profile and category context.

Matched supplier experience

- Default columns: Supplier, offering category, location, match reason, B-BBEE, BIG Score, Verified BIG Score or coverage, Passport status, Requirement Fit, critical gaps and last updated.
- Users may add, hide and reorder approved columns without changing canonical data.
- Every match records the requirement version, scoring or matching version, filters, timestamp and viewer.
- The buyer sees only evidence permitted for that organisation and purpose; restricted documents show a clear limitation rather than disappearing silently.
- Comparison must preserve each supplier's category, requirement and Passport version so unlike scopes are not presented as equivalent.

ESD cohort workspace

The cohort view connects supplier development to procurement readiness. It must show where each supplier started, what prevents progression, which intervention is active and whether the supplier moved towards a real buyer, tender or site outcome.

Cohort object	Minimum fields
Cohort	Name, sponsor, objective, category or opportunity, sites, dates, budget envelope, owner and status.
Member baseline	Score, verification coverage, readiness, Requirement Fit, 5C constraints and critical gaps at entry.
Development plan	Gap, intervention, provider, owner, due date, evidence required, funding source and expected outcome.
Progress	Actions complete, evidence received, re-verification, score or readiness movement and exceptions.
Commercial outcome	Match, introduction, tender, portal submission, buyer registration, award, delivery or no progression with reason.

Interaction approval and portal workflow

Buyer action	Supplier or system response	Recorded state
Request information	Supplier uploads, corrects or explains.	Open, submitted, under review, resolved, rejected or overdue.

Buyer action	Supplier or system response	Recorded state
Shortlist	Supplier receives notification where configured.	Named buyer, category or opportunity, reason and timestamp.
Invite to engage	Supplier accepts, declines or asks a question.	Consent and engagement state.
Internal BIG-stage approval	Supplier receives the next task.	Stage-specific buyer decision; no vendor-master approval implied.
Request portal registration	Supplier opens buyer URL, completes external registration and records reference or evidence.	Requested, opened, supplier submitted, buyer reviewing, more information required.
Confirm buyer outcome	Supplier receives outcome and next step.	Buyer Registered, Buyer Prequalified, Declined or On Hold only when confirmed by an authorised buyer.

BIG never stores buyer portal passwords, logs into a portal for the supplier, scrapes the portal or marks a supplier approved without buyer confirmation. A buyer approval inside Prism must name the stage and remain separate from Buyer Registered, Buyer Prequalified, Awarded and Site Access Approved.

Roles and permissions

Role	Typical rights	Restriction
Procurement Manager	View matches, create shortlists, request information and manage pipeline.	Cannot see restricted medical or detailed financial evidence by default.
Category Manager	Configure category requirements and assess supplier fit.	No final approval unless delegated.
Technical or SHEQ Reviewer	Review assigned technical, safety, people and asset evidence.	Only assigned scope and purpose.
ESD Manager	Create cohorts, actions, interventions and outcome reports.	Cannot convert ESD progress into buyer approval.
Approver	Record stage-specific decision, condition, waiver or rejection.	Authority and threshold must be configured.
Auditor or Viewer	Read permissioned records and audit history.	No mutation rights.

Shared data contract

- Consume the same supplier, taxonomy, BIG Score, verification, Passport, requirement, message, task and decision records used by the SME Dashboard.
- Every buyer action creates a shared auditable object; do not keep hidden local dashboard state.
- Lindelani owns server-side permissions, status transitions, audit events and data minimisation.
- Sbonelo owns navigation, profile guidance, tables, buyer actions and error-state clarity.
- Nhlanhla owns the corresponding supplier task, response and visibility experience.

Acceptance criteria

- A new procurement user completes the Universal Profile, selects objectives, records existing systems and receives a tailored completion plan.

- The buyer sees matched suppliers with explainable match reasons, BIG Score, Passport status, verification coverage and critical gaps.
- The buyer can create an ESD cohort, capture baseline gaps, assign an intervention and see readiness movement.
- A request for information appears on the supplier dashboard and the supplier response appears in the same interaction thread.
- An authorised buyer can record a stage-specific decision without creating a false Buyer Registered or Buyer Prequalified state.
- A portal-registration request sends the approved buyer URL and instructions, and tracks supplier submission and buyer-confirmed outcome.
- Role permissions prevent unauthorised access to restricted personal, medical and financial evidence.
- Product and Price Engine and Supply Engine modules can later consume the same buyer profile, category, requirement and supplier objects.

Explicit exclusions for this release

- Replacing SAP, Oracle, Ariba, Coupa, the buyer vendor master or an established supplier portal.
- Automated portal login, scraping, password storage or unconfirmed approval.
- Full tender management, purchase-order processing, contract management or payment processing.
- Live Price Engine and Supply Engine functionality before their separate MVP releases.
- Unrestricted access to supplier source documents across buyer organisations.

Developer roadmap and sprint ownership

Delivery deadline: Alpha 16 September 2026 pilot ready 18 September 2026 and commercial beta 30 September 2026. Each row is a release gate, not a percentage-complete report.

Sprint and date	Nhlanhla	Lindelani	Sbonelo	Exit gate
10 Sep Journey freeze	Confirm supplier-side tasks and Passport payload needed by buyers.	Freeze buyer organisation, role, requirement, interaction and decision objects.	Freeze Universal Profile, screen map and one buyer acceptance journey.	All developers use one shared contract.
11 Sep Mocks and shell	Provide supplier fixtures and response states.	Publish APIs, mocks, RBAC rules, seed data and event contract.	Build app shell, navigation, onboarding and dashboard layout.	Coding proceeds independently against stable mocks.
14 Sep Profile	Validate supplier fields reused in buyer configuration.	Implement corporate profile, objectives and current-environment services.	Build guided Universal Profile and completion-plan UI.	Buyer reaches Match Ready.
15 Sep Matches	Validate supplier cards and Passport summary.	Implement matching, supplier list, filters and permissioned detail payloads.	Build matched list, filters, saved view and supplier-detail screen.	Matched supplier view works end to end.
16 Sep Alpha	Test buyer request visibility on supplier side.	Implement message, task and decision mocks/live endpoints.	Complete core navigation, supplier detail and buyer actions.	Procurement Dashboard alpha demonstrated.
17 Sep Cohorts	Expose supplier gaps, actions and readiness movement.	Implement cohort, baseline, intervention and outcome records.	Build ESD cohort list, member view and action tracker.	One cohort report reflects live supplier data.
18 Sep Pilot gate	Complete portal task and supplier response.	Secure portal states, approvals, notifications and audit.	Complete interactions, portal workflow, permissions and regression.	Pilot-ready procurement core.

Sprint and date	Nhlanhla	Lindelani	Sbonelo	Exit gate
21-25 Sep Integration	Close shared UX gaps and supplier failure states.	Live integration, failure paths, audit, security and deployment.	Integrate live APIs and complete buyer-role tests.	Integrated release candidate 25 Sep.
28-30 Sep Beta	Support supplier demonstration.	Close P0/P1 defects and own production release.	Run controlled buyer demonstration and handover.	Commercial beta accepted 30 Sep.

Definition of done

- The feature works against live shared services and controlled test data; mocks alone are insufficient for final acceptance.
- Loading, empty, incomplete, expired, restricted, failed, inconclusive and permission-denied states are tested.
- Every material calculation, decision and status change has an audit event and an accountable actor.
- No open P0 or P1 defects remain, and regression evidence is attached to the release record.
- The product owner can complete the stated end-to-end acceptance journey without direct database correction.